
INFRASTRUCTURE COORDINATING COMMITTEE 
  
NEXT MEETING DATE:            June 4, 2003             (meeting on Wednesday) 
  
PLACE:             City Hall, Centennial Room – Room 115                              TIME:            10:00 a.m. 
  
MINUTES FROM COMMITTEE MEETING DECEMBER 3, 2002 
  

 

IN ATTENDANCE  
COMMITTEE MEMBERS:  
  

    

Lorryn Bruns  513-352-6233 lorryn.bruns@cincinnati-oh.gov DOTE/ROW 
Julia Carney 513-352-4882 Julia.carney@cincinnati-oh.gov City Planning 
Sue Ernst 
(Chairperson) 

513-352-3480 Susan.ernst@cincinnati-oh.gov DOTE/Eng./ROW 

Chris Ertel 513-352-3295 chris.ertel@cincinnati-oh.gov DOTE/Highways 
Dale Grindle 513-632-1816 dale.grindle@Level3.com  Level 3 Communications 
Johnson Hill 513-352-4831 Johnson.Hill@cincinnati-oh.gov Public Services/Traffic Operation 
Roy Jones 513-352-3737 Roy.jones@cincinnati-oh.gov Public Services/Traffic Operation 
Jack Martin 513-352-3240 Jack.cartin@cincinnati-oh.gov DOTE/AUD 
Tom McMahon 513-591-7866 tom.mcmahon@cincinnati-oh.gov Water Works 
Mike Niswonger  513-352-3480 mike.niswonger@cincinnati-oh.gov DOTE/ROW 
Kevin Sigward 513-352-5272 kevin.sigward@cincinnati-oh.gov DOTE/Eng/Structures 
Bob Wright 513-246-4438 Robert.Wright@cinergy.com  Trigen-Cinergy 
        
  

NOT IN ATTENDANCE  
COMMITTEE MEMBERS:      
        
Charlie Aull 513-352-3733 charley.aull@cincinnati-oh.gov Traffic Engineering 
Dave Berens 513-352-4501 dave.berens@cincinnati-oh.gov DOTE/ROW 
Steve Briggs 513-352-4840 steve.briggs@cincinnati-oh.gov City Planning 
Kevin Bright 513-287-1741 kabright@cinergy.com Trigen Cinergy 
Sandi Cesarov 513-861-9070 Sandi.cesarov@cincinnati-oh.gov Urban Forestry 
Brian Eckhoff 513-591-7978 brian.eckhoff@cincinnati-oh.gov Water Works 
Mary Foote 513-352-6130 mary.foote@cincinnati-oh.gov City Neighborhood Services 
Rick Gabbard 513-489-5058 ricky.gabbard@twcable.com Warner Cable  
Keith Galey 513-565-7043 keithgaley@cinbell.com Cincinnati Bell 
Dave Gamstetter 513-861-9070 dave.gamstetter@cincinnati-oh.gov City Parks 
June Hao 513-352-5265 June.hao@cincinnati-oh.gov DOTE/TPUD/Architecture 
Neal Hensley 513-489-5907 neal.hensley@twcable.com Warner Access 
Jack Johnson 513-352-5350 jack.johnson@cincinnati-oh.gov Telecommunications 
Kurt Kastner 513-861-9070 kurt.kastner@cincinnati-oh.gov Forestry 
Keith Pettit 513-352-5286 Keith.pettit@cincinnati-oh.gov DOTE/Highways 
Larry Poling 513-458-5513 lcpoling@ intermedia.com Intermedia Communications 
Chuck Scott 513-287-3306 Charles.scott@cinergy.com Trigen-Cinergy 
Jim Smith 513-352-5287 jim.smith@cincinnati-oh.gov DOTE/Highways 
Richard Smith 513-352-3656 richard.c.smith@cincinnati-oh.gov  Public Services/Traffic Operation 
Mike Sparks 513-352-3378 mike.sparks@cincinnati-oh.gov City Highway Maintenance 
Joseph J. Thomas  877-624-9493 joseph.j.thomas@mail.sprint.com Sprint 
Bob Townsend 513-352-4082 bob.townsend@cincinnati-oh.gov DOTE/Highway Maintenance 
Russ Weber 513-591-7862 russ.weber@cincww.rcc.org Water Works 
Joe Zistler 513-591-7852 joe.zistler@cincinnati-oh.gov Water Works 



INFRASTRUCTURE COORDINATING COMMITTEE 
PLANNING & DESIGN 

AGENDA  
Wednesday, March 5, 2003     

  
  

I.            COMMITTEE MEMBERSHIP AND OBJECTIVES 
  

A.        The committee membership shall consist of one representative from each Utility and one from each 
City Agency responsible for work in the public right-of-ways. 

  
B.         The Committee objectives are: to improve communications between all agencies that use public streets, 

coordinate all infrastructure improvement and maintenance projects, improve project safety, to 
minimize the impact on the traveling public and our citizens, to improve street permitting regulations, 
and procedures. 

  
  
II.            PROJECTS TO START CONSTRUCTION NEXT 6 MONTHS 
  
  
III.            UTILITY & CITY AGENCY CONTACT LIST 
  
  
IV.            PROJECTS & COORDINATION 
  
            A.              Coordination Conflict Tracking Report 
  
  
V.            OTHER DISCUSSION 
  
  
VI.       NEXT MEETING – WEDNESDAY, June 4, 2003 – ROOM 115 - CITY HALL 
  
 



PROJECTS TO START CONSTRUCTION NEXT 6 MONTHS  
  
Review the next 6 months’ upcoming work of each agency’s 2-year forecast in the following order: 
  
DEPARTMENT OF TRANSPORTATION & ENGINEERING 
  
State Contracts/Work – Jim Smith/Chris Ertel     Const. Date     
Fort Washington Way – I-71/US-50            Ongoing 
Queen City Avenue from Sunset to White            2004 
Columbia Parkway – 5th St. to Bains Pl. (Bridge Replacement & Road Work)            2004 
Hamilton Ave. – Windemere Way to Groesbeck Rd. (Widening)            2005 
Mill Creek Trail – Caldwell/Seymour Greenway            2003  
M.L. King Jr. Dr. – Vine St. to Woodside Ave.     2005 
River Road – Mt. Echo Rd. to Illinois Ave.            2005 
  
City Roadway Contracts/Work – Jim Smith/Chris Ertel    Const. Date     
Freeman Ave. @ Mehring Way (Intersection Improvement)            2003-1 
Beekman/Harrison Street Improvements (“S” Curve Reconstruction)             2003-1 
Blue Rock @ Lower Colerain Ave. (Intersection Improvement)            2003-3 
Western Northern Blvd @ Montana (Intersection Improvement)            2005 
Kirby Road – Ashtree to Virginia (Widening)             2003-3 
Central Avenue – 3rd St. to 5th St. (Widening)             2004 

Central Avenue – 5th St. to 7th St. (Widening)             2005  
Kirby Road – Virginia to Mehmert (Reconstruction)           2003-3 
Brick Street Rehab – Dirheim, Jerome & Wellington            2003-2 
  
Street Rehab - See Conflict Tracking List 
  
Private Subdivisions – Jim Smith            Const. Date     
  
Carthage Mills Site, Phase II            2003-1 
Citirama Next – Carthage Mills Site/Mills of Carthage R/W Improvements            2002-2/3 
            (W. 66th, W. 68th, and Fairpark)  
Conrail Site – Filling and Utility Construction (Pending) 2002-4 
Clifton Estates (extension of Dunore Road) (delayed; possibly for sale)            Indefinite 
Brodbeck Park – Westwood - Resubmission (off Western Northern Blvd.)            2002-3 
Lincoln Court - PHASE II (north of Clark St.)        2002-4 
Rockford Woods Phase 2          2003-1 
Seminary Ridge            2003-2 
Edgehill Subdivision (Extension & Cul-de-Sac of Edgehil Ln – 1            2003-1 
Elizabeth Gardens P.U.D. 
Woodcrest Park     2003-3 
Grand Avenue            2003-2 
  
Public Developments – Jim Smith            Const. Date     
Herron Ave. Improvement – 600’ from North Dreman to Powers            2002-4 
Corsica Hollow            2002-4 
  
County Bridges – Kevin Sigward Const. Date     
County Bridge Maintenance Contract 2003-2 
Western Hills Viaduct Maintenance Contract 2003-1 
  
City Bridges– Kevin Sigward Const. Date     
Central Parkway Pedestrian Bridge Rehabilitation (Cincinnati State)   2003-2 
Harris Avenue Subway Filling            2003-2 
Section Ave. Subway Filling            2003-2 



  
Wall Stabilization and Landslide Correction – Kevin Sigward Const. Date     
Linden Wall Replacements – Phase 1 (Grove St. to 200’ North)  2003-3 
Kirby Rd. Landslide Correction (Four locations between North Bend and Ashtree) 2003-3 
Van Lear Alley Right-of-Way Stabilization (Ohio Ave. to 150’ North)            2003-3 
Goethe Street Wall Replacements            2003-3 
Sycamore Street Wall Rehabilitation (1815 Sycamore St to Walker St)            2002-4 
Grand Avenue Drainage Correction            2002-3 
Martin Drive Landslide Correction (at Parkside) 2004 
  
General Engineering Contracts – Keith Pettit            Const. Date                                                                             
Martin Luther King Drive – Vine to Woodside - Phase II  2005 
Mt. Adams Incline Monument Relocation – Eggleston Ave.            2002 
Hamilton Avenue – Windemere Way to Groesbeck Rd            2005  
  
Hillside Steps – Kevin Sigward  
St. Gregory Street Steps Replacement            2003-2 
McCullough Street Steps -Eastern Ave. to Col. Pkwy            2002-4 
St. Andrews Street Steps Replacement – Eastern Ave. to Hoff Street            2002-4 
Clyde Street Steps Replacement            2002-4 
Wilkinson Street Steps Replacement – Concord Street to Wilkinson Street east terminus 2003-3 
  
City Stormwater Contracts/Work – Wes Wimmer            Const. Date 

  
Metropolitan Sewer District Contracts/Work – Greg Koopman             Const. Date     
NOT IN ATTENDANCE – NO UPDATES AVAILABLE 
  
Architecture & Urban Design Contracts/Work – Jack Martin/Kevin Kroeger            Const. Date 
Carthage Mills – 66th & Fairpark     On-Hold 
Pendleton Streetscape – Pendleton, Ray Alley, Spring Street, & Dandridge            2003-1 
Main Street O.T.R. Lighting Continuation            2003-1 
            (Cross streets, 13th St. to Melindy St. from Walnut St. to Sycamore) 
O'Bryonville NBD Streetscape            2003-2 
Mt. Washington NBD Streetscape – Beechmont from Corbly to Campus 2003-3 
College Hill Streetscape            2003-3 
North Avondale Streetscape – Reading Road from Dana Ave. to Debbe Lane     2003-3 
Eastern Avenue Streetscape             2003-2 
Hyde Park Square Streetscape – Zumstein to Michigan 2003-2 
  
City Traffic Signal & Street Lighting Contracts/Work – Richard Smith   Const. Date 
Ashland & Victory Pkwy. (TS)     2003-2 
Baker and Harrison (TS)            2003-1 

Parkr Pl. @ Wedgewood   2003 / 02 
Britton Ave Grove Plainville 2003 / 03 
Denver Ave. Lockwood North terminus 2003 / 03 
Merwin Ave. Berwick Plainville 2003 / 03 
Palmetto St. Grove Plainville 2003 / 03 

Hillside Ave. 
Various location, River 
Road Anderson Ferry 2003 / 04 

Macey Ave @Erie   2003 / 04 
Ruberg Ave  @ Karla   2003 / 04 
Colter Ave West Terminus   2004 / 01 
Kenwood Ave. Linneman  Pannama 2004 / 01 
Pannama St Kenwood North Terminus 2004 / 01 
Wayside Ave. Sutton  Wayside Pl. 2004 / 01 
Ammon Ave.  North Terminus West fork 2004 / 02 



Banning, Belmont and North Bend (TS)     2003-1 
Beechmont and Berkshire (TS)            2003-2 
Beekman, Queen City and State (TS)+ Road Project            2003-1 
Brotherton & Red Bank (TS)            2003-2 
Buena Vista, Gilbert and Walter (TS)            2003-1 
Burnet and Reading (TS)            2003-1 
Burnet & Rockdale (TS)            2003-2 
Calhoun and Clifton (West) (TS)     2003-1 
Central Pkwy. & Liberty (TS)            2003-2 
Central Parkway – Phase 2 W.H. Viaduct to Linn St. (SL) 2003-2 
Earnshaw & Highland (TS)            2003-2 
Edwood, Faircrest, & North Bend (TS)     2003-2 
Eighth & McPherson (TS)     2003-2 
Eighth & Sycamore            2003-2 
Elberon & W. Eighth (TS) +Road Project            2003-2 
Elm and 14th (TS)     2003-1 
Epworth & Harrison (TS)            2003-2 
Fairpark and Seymour (TS)            2003-1 
Gilbert, Hewitt, Montgomery, & Woodburn (TS)     2003-2 
Grandin, Madison, & Torrence (TS)            2003-2 
Liberty & Sycamore (TS)            2003-2 
Linwood, Observatory & Shaw (TS)            2003-2 
Madison, Millsbrae, & Woodland (TS)            2003-2 
Madison & Stewart (TS)            2003-2 
Marburg & Paxton (TS)            2003-2 
McMillan and Park (TS)            2003-1 
Mitchell & Spring Grove (TS)     2003-2 
Observatory & Stettenius (TS)            2003-2 
Reading, Sherman, & Victory Pkwy. (TS)     2003-2 
Seventh & Sycamore            2003-2 
Sixth between Sycamore & Broadway (TS)            2003-1 
Sycamore and 13th (TS) 2003-1 
  
Traffic Maintenance – Special Events – Charlie Aull (not updated)                                       
  
All streets in CBD - 7th and south must be open 2 hours before and until 1 hour after all Reds and Bengals home 
games. 
  
March  16                    St. Patrick’s Day Parade             Eggleston,8th,Vine & 5th   
March 22 &23             Open House                                      Great American Ballpark 
March 28 & 29            Exhibition vs. Indians                            Great American Ballpark 
March 30                     Heart Mini-Marathon                         5th, Columbia Pkwy &  Torrence            
March 31                     Opening Day Parade                           Elm, Race, Fifth & Broadway 
April 18                        Way of the Cross                                  CBD 
April 27                        Walk America                                               CBD 
May  4                         Flying Pig Marathon                             City wide                  
May 9 & 10                        Jammin on Main                                    Main, Court & Central Pkwy 
May 18                        Arthritis Walk                                        CBD 
May 24, 25 &26     Taste of Cincinnati                             Central Pkwy 
July 4                           All American Birthday                       Taylor/Southgate, L & N Bridges          
August 31                     Riverfest                                              CBD, Riverfront & Mt. Adams 
September 7                 Comair Mini-Grand Prix                  5th, Broadway, 6th & Sycamore 
September  ?                Riverfront Classic & Jamboree            Paul Brown Stadium 
September 20 &21            Oktoberfest                                          5th St. 
October 15-19             Tall Stacks                                       Mehring Way – Public Landing 



  
Department of Economic Development (not updated)            Const. Date                                                                
             
NOT IN ATTENDANCE – NO UPDATES AVAILABLE 
  
Park Department/City Forestry – Dave Gamstetter (not updated)            Const. Date                                        
                                     
NOT IN ATTENDANCE – NO UPDATES AVAILABLE 
  
Water Works Contracts/Works – Brian Eckhoff Const. Date                                                                             
See attached spreadsheet. 
  
Water Works Plans to be included with street improvements – Tom McMahon            Const. Date                
                                                             
  
  
Plans turned into City of Cincinnati Department of Transportation & Engineering                            
                                                             
Paddock/Seymore/Summit (by consultant) 
  
Working on Plans                                                                            
  
Cinergy/Gas – Dan Schuler             Const. Date                                                                             
See attached spreadsheet 
  
STREET IMPROVEMENT PROJECTS 
Street Name                           Limits                                                                                                  Year 
NOT IN ATTENDANCE – NO UPDATES AVAILABLE 
  
Cinergy/Electric – Dean Sprague            Const. Date                                                                             
NOT IN ATTENDANCE – NO UPDATES AVAILABLE 
  
Cinergy/Chilled Water – Chuck Scott            Const. Date                                                                             
Cincinnati Business District 
            Pete Rose Way – between Main & Walnut (Freedom Center block piping)  2003-3 
            Hammond Alley – Main Street to Atrium II 2003-4 
            Main Street between Third and Fourth (lateral crossing) 2003-4 
            Plum St. between 6th & 7th    2003-1 
  
Cincinnati Bell – Keith Galey (not updated)            Const. Date                                                                             
3rd & Plum (Joseph Day Building) 
Budd Street (fiber    2004  
  
 



OHIO REVISED CODE SECTION 153.64 
“PROCEDURES FOR IDENTIFICATION AND LOCATION OF UNDERGROUND UTILITIES” 

LIST OF UTILITY OWNER CONTACTS – DESIGN COORDINATION 
BY CERTIFIED MAIL 

  
 
1.  Dan Schuler 

Cinergy/Gas Engineering 
139 E. 4th Street 
Cincinnati, OH   45201 
Phone:  513-287-2152 
Dschuler@cinergy.com 
  

2.  Charlie Neuhaus  
Cinergy/Electric Operations  
Room 575 Clopay P.O. Box 960 
Cincinnati, OH   45201 
Phone:  513-287-5248 
Cell: 513-659-9548 
Fax:  287-5702 
  

3.  Sandi C. Allen 
CG&E Co.  
Underground Electric Records Dept. 
139 E. 4th St., Rm 467-A 
Cincinnati, OH 45202  
  

4.  Tom Birkenhauer & Richard Hoff 
CG&E Co 
Distribution Design Engineering Dept 
139 E. 4th St., Rm 467-A 
Cincinnati, OH  45202 
  

5.  Jonathan Smith 
MCI Worldcom  
2400 N Glenville  
Richardson, TX   75082 
Attn: Dept. 2855-642 
Phone:  972-656-5159 
jonathan.smith@wcom.com 
  

6.  Keith Galey 
Cincinnati Bell Telephone 
201 East 4th Street. Mail Loc. 103-1175  
Cincinnati, OH   45202 
Phone:  513-565-7043 
Cell:  513-382-5740 
keithgaley@cinbell.com 
  
  
  

7.  Neal Hensley 
Warner Cable Access 
11252 Cornell Park Drive 
Cincinnati, OH   45242 
Phone:  513-489-5907 



neal.hensley@twcable.com 
  

8.  Joseph J. Thomas – Sprint  
Cable Project Engineer 
Great Lakes District 
11815 Highway Dr. Suite 400,  
Cincinnati, OH   45241 
Phone:  1-877-624-9493  
joseph.j.thomas@mail.sprint.com 
  

9.  Intermedia Communications 
See MCI 
  

10. Jack Johnson  
Communication Technology Systems 
1430 Martin Drive 
Cincinnati, OH   45202 
Phone:  513-352-5350 
jack.johnson@cincinnati-oh.gov 
  

11. Russ Weber 
Cincinnati Water Works 
4747 Spring Grove Avenue 
Cincinnati, OH   45232 
Phone:  513-591-7862 
russ.weber@cincinnati-oh.gov 
  

12. Roy Jones  
Dept. of Public Services 
Traffic Road Operations 
3300 Colerain Ave, Ste 250 
Cincinnati, OH   45225 
Phone:  513-352-3737 
roy.jones@cincinnati-oh.gov 
  
  

13. Dale Grindle 
Level 3 Communications 
400 Pike Street, 3rd Floor 
Cincinnati, OH   45202 
Phone: 502-777-6495 cell 
Fax:  632-1850 
dale.grindle@level3.com 
  

14. Douglas Peters, P.E. 
MSD/SMU 
1600 Gest Street 
Cincinnati, OH   45202 
Phone:  244-1361 
doug.peters@cincinnati-oh.gov  
  

15. Susan Perkins  
R & U Project Manager/Investigations 
Broadwing Communications  
1122 Capital of TX Hwy. S 
Austin, Texas   78746-6426 
Phone: 512-742-1527 



susan.perkins@broadwing.com 
  

16. Rick Gabbard 
Warner Cable  
11252 Cornell Park Drive 
Cincinnati, OH   45242 
Phone:  513-489-5058 
ricky.gabbard@twcable.com 
  

17. Williams Communication 
send to : Brian Tooley 
MCI Worldcom  
2400 N Glenville  
Richardson, TX   75082 
Attn: Dept. 2855-642 
Phone:  972-656-5159 
brian.tooley@wcom.com 

18. Kevin Bright 
Dan Toon 
Trigen Cinergy Solutions 
PO Box 960 
Cincinnati, OH   45201-0960  
Phone:  513-287-1741 
kabright@cinergy.com 
  
  
  

19. Joe Zistler 
Cincinnati Water Works 
4747 Spring Grove Avenue 
Cincinnati, OH   45232 
Phone:  513-591-7852 
joe.zistler@cincinnati-oh.gov 
  

20. Phil Simpson  
Kentucky Data Link 
431 W. Palmyra Lake Road 
Palmyra, IN   47164 
Phone:  1-812-364-1141  
Simpson@communitytelephone.com 
  

21. Edd Stephens 
ICG Communications  
6060 Rockside Woods Blvd.  
Independence, OH  44131 
Phone:  513-587-5040 
edd_stephens@icgcomm.com 
  

22. Chris Leonard 
City Signal 
11260 Cornell Park Drive 
Suite 700 
Cincinnati, OH   45242 
Phone:  513-489-5106 
cmleonard1@earthlink.net 
  

23. John Graham 



  
  
  
  
  
  
  
  
  
  
  
  
 
 
 “PROCEDURES FOR IDENTIFICATION AND LOCATION OF UNDERGROUND UTILITIES” 
 

LIST OF UTILITY OWNER CONTACTS 
FIELD LOCATION  

  
  
Ohio Utility Protection Service (O.U.P.S.)  
City Center One 
100 Federal Plaza East – Lower Level 
Youngstown, OH   44503 
Phone:  1-800-362-2764  
  
  
NOTE:  All underground facility owners that operate facilities in public streets are required to participate in Ohio 
Utilities Protection Service. 
  
  
City agencies participate in O.U.P.S.  For your convenience the following information is the name and phone number 
of each City agency participating in O.U.P.S. 
  

Adelphia  
200 Technology Dr. 
Pittsburgh, PA 15219-3115  
Phone:  513-333-3702 x 12 
rudy.forsberg@adelphia.com 
  

24. 
  
  
  
  
  

Ron Beuerlein 
Time Warner Cable  
11252 Cornell Park Drive 
Cincinnati, OH  45242 
ron.beuerlein@twcable.com 
  

  NOTE:  The facility owner list is maintained as 
complete as possible.  The information contained above 
may not include all the facility operators in a given area.  
It is the design agency’s responsibility to determine what 
facilities, abandoned or active, are in their project area. 

1. MSD/Storm Sewers 
Attn:   Jerry Wallace 
Phone:   244-1357 

  4. Traffic Engineering 
Attn:  Bill Nintrup 
Phone:  352-3705 
  

2. Communications  
Attn:   Jack Johnson  
Phone:   352-6200 

      
  



  
  
NOTE:  Additional underground utility facility owner notifications may be required. 
  
By law, any contractor who has been awarded a Governmental Construction Contract MUST notify, in writing, by 
telephone, or in person, all underground utility facility owners at least two (2) working days, excluding Saturdays, 
Sundays, and Legal Holidays prior to commencing construction operations in the construction area which may involve 
underground utilities of facilities.  All notifications must be substantiated in case of a claim. 

  
3. Water Works 

Attn:   Sharon Moran 
Phone:   591-7890 
  

      
  

  



   
   


